
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:27 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 140 Date: 20-Sep-2010 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 377

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Compiled a comprehensive spreadsheet for the elevations measured on September 10th while the
Subarc ROOT pass was being done on OBG lifts 6E/7E top splice joint. Also calculated pertinent
elevations for the centerline punchmarks of these OBG lifts.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to work on the first cut/bevel of 7.5 degrees on the end of the third Hinge K pipe beam which
was started on the weekend. The first rough cut bevel was completed around lunch and the second cut
bevel of 15 degrees was started today.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the equipment, labor, beveling/quality of the
pipe and mobilization for this operation during the weekend.

063 W-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM DAVID DELEOPainter 4.00 0.00 0.00 4.00

APP BRANDON GAYAPainter 4.00 0.00 0.00 4.00

Diary: Dispute

063
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 140 Date: 20-Sep-2010 Monday

Work description.
- Prepped the surface for painting the second Hinge K pipe and then applied the two coats of Zinc paint
with the spray gun. Also prepped the surface and painted the 2 pad-eyes welded to the base plate
stiffeners for each of the Hinge K pipe beam assembly using a paint brush. See Warren Collins diary for
more details regarding the paint quality and application.

063 W-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

2.00

000437

0.00

No

0.00 0.00

VEHICLE

2.00

000046

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR SCOTT SMITHIronworker 2.00 0.00 0.00 2.00

APP SCOTT ROSSOperator 2.00 0.00 0.00 2.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 0.00 2.00 0.00 2.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00

JNM JERRY KUBALAIronworker 0.00 1.00 0.00 1.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.
- Placed the protective covers back over the first Hinge K pipe beam that has received a beveled cut and
been painted.

063 W-W2C-HIK.063

Attachment

Jacking brackets installed and the temporary anchor rods were
stressed. Also the chamfered edges and the pour 5 and 6 joint still

need to be bushed.

Two cracks were seen near the W2W2 jacking bracket, these cracks
were not there prior to the erection of the saddle segment.
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The W2W3 west deviation saddle which was tipped on it's side this
last Saturday.

The remaining W2W precast cover slabs were placed today by ABF
ironworkers with a Manitowoc ringer crane from the water.

IMPC continuing to rough cut of the first bevel of the third Hinge K pipe
beam.

Trial run with the Manitowoc ringer crane for the upcoming erection of
the W2W3 west deviation saddle segment.

Clearance of the nose of the crane boom and the W2 soffit working
platform.
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